
Submittal Process



SUBMITTALS

Submittals are required by the 

contract in order to regulate the 
timely flow of materials to be 
incorporated in the work.



SUBMITTALS

Submittals are necessary to prove 
that the proposed materials are in 
compliance with the contract.



SUBMITTALS

All required submittals must be 
provided by the contractor in time 
to allow for the review, approval, 
procurement, delivery, and 
performance of the preparatory 
phase of the 3-phases of control 
before it is needed for construction.



SUBMITTALS

• EXAMPLE : Distribution Box needed by 
December 1

• 8 – 10 Non-work days and any holidays

Dec 1
Install

Delivery 
Time

14 days

Procurement
30 days

Submittal 
Review
14 days

Nov 17 Oct 18 Oct 4

Submittal 
Prep

7 days

Sep 27

PLAN AHEAD



SUBMITTALS

QC RESPONSIBILITY

• Submittal process is part of your QC Plan.

• Assure that on-site management and the 
designer of record (if applicable) remains 
attentive to submittal procedures at all 
times.

• Responsible for thorough review to ensure 
submittals are in full compliance with 
contract requirements. 



SUBMITTALS

• Quality Control Manager assures that 
work must NOT be permitted to begin 
without properly approved submittals.



Submittal Classifications

• Government Approved (GA or G)

o 100% reviewed

• For Information Only (FIO)

o At least 10% reviewed

o Reliance on QC Manager!  … Partnering!



Submittal Classifications

• Government Approved (GA or G)

o Extension of Design – (example: Fire Alarm System, 

Prefabricated Building, Structural Steel Drawings)

o Critical Materials

o O&M Manuals

o Equipment that must be checked for 
compatibility with the entire system

o Variations

• For Information Only (FIO)

o All other submittals



Submittals for a Project

• Each section of the technical 
specifications specifies:

o Submittals required

o Whether each requires Government approval (GA)

o Submittals are grouped by submittal descriptions 
(SDs)



Submittals for a Project



Submittal Reviews by AED

• Government Approved

o A – approved

o B – approved, except as noted

o C – approved, except as noted, must resubmit

o E – disapproved, must resubmit 

• For Information Only

o F – receipt acknowledged

o FX – received, does not comply with specs, 
must resubmit



Types of Submittals (QCS)

You also see a drop-down list when you are making a transmittal form.



Submittal Types

SD-01  Preconstruction Submittals 
include:

• Initial Construction Progress Schedule 

(cost-loaded)
• Initial Submittal Register (generated in 
QCS)
• Accident Prevention Plan
• Quality Control Plan (construction and 
design)
• Environmental Protection Plan



Submittal Types

• SD-02 – Shop Drawing Submittals include:

o Drawings

o Schedules

o Diagrams

o Other data prepared specifically for the contract by  
contractor or through subcontractor, manufacturer, 
supplier, distributor.



Submittal Types

• SD-03 – Product Data Submittals include:

o Manufacturer’s Descriptive Literature

o Catalog Data

o Brochures

o Pre-printed material not prepared exclusively for the contract.

o Can include samples of warranty language when the contract 
requires extended product warranties.

Definitions of other SD numbers can be found in the QCS 
User Guide



What is the Submittal Register?

• Eng Form 4288-R

• Keeps track of submittal status

o Shows link to pay activities

o Shows Transmittal numbers

o Shows dates

 When submitted to government

 When returned to contractor

A submittal register is produced 
when all data is input into QCS 
and RMS



Submittal Register

• Design-Bid-Build

o Govt. supplies the submittal register

o The register is nearly complete at the 
beginning of the project

• Design-Build

o Contractor develops the submittal register

o Register must grow as design progresses

o Reviewed and approved by the Government



Submittal Register

• Submittal activities may be required to be 
incorporated into the construction 
schedule in order that the submittal 
progress can be tracked in conjunction 
with the overall progress.

• Care must be taken that the schedule 
accurately reflects the status on the 
submittal register.



Submittal Register (QCS)



Submittal Register



Submittal Review

• Typically 14 days

• Submittal reviews must be coordinated 
with your Corps field office (COR)

o Number of hard copies and where to send 

o QC Manager reviews 

o Govt. will compare submittals to project 
specifications, to include referenced 
building codes and standards



Transmittal Form



Transmittal Form

• Transmittal Numbers

o Spec. Section - #

 e.g. 01451-1, 01451-2, 01451-3, …

o Resubmittals for 01451-1

 01451-1.1, 01451-1.2, 01451-1.3, … 

• A transmittal can include multiple items, 
but all items should be from the same 
Specification Section



Technical Specifications

• Unified Facilities Guide Specification (UFGS)

o Master Format 1995

 Section Number 02840, “Active Vehicle Barriers”

o Master Format 2004

 Section Number 34 71 13.19, “Active Vehicle 
Barriers”

• Guide specifications are used to develop the 
contract technical specifications



Specification Sections (QCS)



Specification Sections (QCS)



Conversion 1995 to 2004

1995

2004 49 Divisions         (first 14 Divisions remained the same)



Conversion 1995 to 2004

http://si.ksc.nasa.gov/sidownloads/ufgs/UFGSMF95MF04Conv.htm



Websites

http://si.ksc.nasa.gov/sidownloads/ufgs/UFGSMF95mf04Conv.htm

Conversion from 1995 Specifications to 2004

UFGS Publications – Other Important COE publications

http://www.hnd.usace.army.mil/techinfo/engpubs.htm



Adding Items to Submittal Register



Preparing a Transmittal


